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Remediation Services, L.L.C. MEMORANDUM 
Rocky Mountain 

. . . protecting the environment 

DATE: February 20,1996 

TO: Distribution 088062644 
FROM: T130F, X5491 

SUBJECT: MEETING MINUTES FOR THE 707 “J” MODULE GLOVE-BOX REMOVAL 
MEETING FEBRUARY 19,1996 - HNF-018-96 

Action: Attendees are responsible for the action items listed below. 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “J” Module 
Glove-box Removal meeting held on February 19, 1996. 

DISCUSSION 

Name 

Attendees: 
Herb Finkelman 
Pete Ross 
Tim Humiston 
Bill Anderson 
Mary Aycock 
Garth Beers 
Don Clark 
Bob Garcia 
Mike Nelson 
Dan Coyne 
Tom Bourgeois 

Department 

Project Management 
Planning and Integration 
Engineering 
Maintenance 
SEG - Waste Liaison 
Safety 
Planning 
Construction 
Construction 
Maintenance 
Construction 

Absent: 
Dave Stough Maintenance 
Pete Tourigny Maintenance 

Overview: 

Blda Phone/Paaer/FAX 

T130F 5491/D0381/F5215 
T130F 561 6/D5091 /F5215 
T13OF 2700/D0850/F8048 
T439D 8052/D4555 
T130F 5957/ IF8244 
T89 1 C 31 49/D3060 
B770 81 80/D7195/F2335 
T764B 6259/D1237 
T764B 7647/D3876 
T439D 81 77/D7223 
T891 C 8082/D4270/F6783 

T439D 4384/D1569 
T439D 3043/D6171/F3711 

1. The scope of the project consists of the removal of 4 large glove-boxes and 1 small “6” 
box in the “J” Module of Bldg. 707. All associated utilities are also to be removed. J 20, J 
40 and J 50 are contaminated. They will be removed to building 776 for volume reduction. 
J 30 and J 40A are to be moved to “D” module in 707 for future use. 

2. SSOC is providing the Engineering and IWCP for the initial phase of disconnecting the 
boxes from the bldg. RMRS will to the engineering and IWCPs for the lead removal and 
relocation of the boxes. 
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Project Management: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 
10. 
11. 

Mary reported that Carl Trump indicated there was space in 776 for the boxes and that 
volume reduction would be done in the Size Reduction vault. 
Mary also indicated that Craig Smith would work any Nuclear Safeguards or Criticality 
issues. She is also meeting with Ken Lenarcic on 2/20 to discuss Traffic issues. 
Shirley Garcia will help us develop the NRWOLs. We are starting the initial IWCP 
NRWOLs developing two, one assuming TRU Waste Boxes and one assuming LLW. 
Mary and Garth are developing a characterization plan covering waste and IH 
requirements. It is expected to be completed 2/26. It will cover lead sampling, how to deal 
with asbestos in the glue etc. Mary is to check on prior information on asbestos in the 
glue and develop a rough cost comparison between assuming asbestos vs testing. 
Mary will discuss waste coordination with Mike Klein later this week. Discussions will 
center around dock coordination. We will develop 90 day areas as required. 
The Heat Trays in the glove-boxes are to be disposed of. Herb is to check if ops will bag 
the pieces out if we disassemble the trays. 
Mary researched any facility inventory reports for relevant data on the boxes and related 
information. Little information was available. 
The team agreed that individual meetings when required would be better for the next 2 
wks. We will continue the Monday meeting and start a daily status meeting when 
construction commences. 
T764B will be our base of operations in the PZ. 
SSOC wants all the glove-box lighting fixtures. 
Mary is to obtain any SSOC liquid sample results. She will also prepare a information 
sheet on how waste is to be packaged and, simultaneously request a waiver on 
drumming pipe < 2 .  

Engineering: 

1. 

2. 
3. 

We are moving forward on the Mock-ups for J 20 and J 40, as well as the Centerline 
blank. We are targeting completion of the tests next week. 
The glove-bag details have been finalized and are ready for procurement. 
Don is to initiate the Lead Removal IWCP as quick as possible, probably using the D 
module procedure as a guide. The box relocation IWCP must also be started quickly. 
Tim is to prepare the engineering packages for these IWCPs. The window/lead interface 
must be finalized to get the IWCP further along. Tim is researching whether the actual 
windows are lead or just the overlays and if any lead must be removed to get the 
windows out. 
Tim will talk to Jack Tedaro to get a copy of the most recent module air test. 
Tim is to establish a list of all breaches and recommended containment. This will be 
reviewed by maintenance and construction management. 

4. 
5. 

Construction: 

1. 

2. 

3. 

Construction and maintenance must still develop a punch list of activities required to start 
construction. 
The initial IWCP was issued for final review. We will do an internal round-table Wed. 
afternoon. 
Training is a high priority. Bob Garcia has the lead, coordinating with maintenance, on 
defining all requirements, e. g., Bldg. Indoc., Nuc. Crit., Waste Gen., OSHA, RW I I  etc. 
and assuring the craft are trained. Bob will also determine with 707 Maint. if there are any 
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4. 

5. 

6. 

7.  

8 .  
9. 

10. 

11. 

12. 

13. 

14. 

special requirements. A matrix is being developed. We intend to submit our plan to 
SSOC for comment. 
Procurement of the CBOM for the initial IWCP continues to be a major concern. Mike 
Nelson has the lead in assuring all material is listed and on order. Pete Tourigny will 
assist. The Glove-Bags, Tents and related materials are not on the list. Tim is working on 
finalizing the bag requirements. Mike is also to determine where the Pre-Kit will be located. 
Tools and equipment are another ongoing concern. Bill Anderson has the lead supported 
by Dave Stough and Mike Nelson. We need to determine what is available in the 
building; What needs to be scheduled, ordered, etc. It is understood the project will 
replace any hand tools which become contaminated. “Hot Boxes” in the building are to be 
checked for available hand tools. 
The lift plan is also an urgent area to be resolved. Tim has walked the area with a 
structural engineer and maintenance to determine the plan and start the required 
calculations. The required equipment must be identified and obtained. 
Maintenance/Construction management will then prepare the required documents to get all 
necessary certifications after determining which equipment will be used. 
RCT coverage is to be finalized. In a later planning meeting, Jim Woods committed to an 
effort to obtain the dedicated RCT s we need over and above the standard RMRS 
contingent. Mike Nelson will follow this. 
Both Garth and the SSOC representative will sign off on the IWCP. 
We intend to have a minimum of two tents ready to work at any time, possible all three. 
Mike is to line up the required air movers and arrange required DOP testing. Tim is to 
verify adequate power exists to run all the air movers. 
Mike and Bill are to finalize the best approach to working OT. The expectation is all hours 
on the back-end of the day shift. Herb and Mike will research bringing RCTs in early to 
prescreen, allowing construction to start expeditiously. 
Mary, Construction and Engineering are to determine the approach to dealing with the 
Micarda encased in Stainless Steel. Preliminary indications are that we may not have to 
separate the Steel from the Micarda and just treat it as normal waste. 
Mike is to locate an Ultra Probe 2000, determine any qualification requirements, and 
establish who will perform the testing. 
Garth is responsible for getting the Safety Plan into the IWCP. Mike and Garth will work 
on the Activity Hazards Analyses on an as-needed basis. The AHA will be used to plan 
the work at a detailed level. 
Bill is to reconfirm there are no special training requirements for the PMT. 

Schedule: 

1. 

2. 

A draft of the initial schedule was issued. Comments are due to Pete or Herb by COB 
Wednesday. 
Pete Ross is to talk to Tom Bourgeois and Mark Maier on schedule concerns learned from 

the ‘ID” Module effort. 

cost: 

1. Herb is to provide Charge Number information by COB Tuesday. 
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Action Items: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

a. 

9. 

IO. 
11.  

12. 
13. 

14. 

15. 

16. 

17. 
18. 

Develop plan to deal with Lead Windows; sample lead for contamination. Action: Mary 
Aycock Due: 2/26 
Review Facility Inventory Reports for relevant Data. Action: Mary Aycock Due: 
Complete 
Initiate Mock-up construction and conduct training. Action: Tim Humiston and Mike Nelson 
Due: Testing to be complete 3/1. 
Finalize Glove-bag and Sleeve approaches. Action: Tim Humiston and Jack Tedaro Due: 
Approaches complete. Tim to develop a list of all breaches with our containment plan by 
3/1. 
Complete IWCPs for Lead Removal and Glove-box relocation. Action: Don Clark Due: 
After Tim answers questions on window design. Don will issue partial CBOMs as soon 
as possible. 
Finalize Training requirements. Action: Bob Garcia Due: 2/26 Bill Anderson is to confirm 
no special requirements for PMT. 
Push Procurement of CBOM Materials. Action: Mike Nelson and Pete Tourigny Due: 
2/20 
Determine tooling requirements and resolve sources. Action Bill Anderson, Mike Nelson, 
Dave Stough Due: 311 
Develop and finalize lift plan. Obtain required equipment. Action: Tim Humiston, Mike 
Nelson, Dave Stough Due: 3/1 
Provide dedicated RCTs. Action: Jim Woods/Mike Nelson Due: 2/26 
Develop and finalize approach for dealing with Micarda. Action: Mary Aycock, Due: 2/26 
Finalize our characterization plans. Action: Mary Aycock, Garth Beers Due: 2/26 
Obtain and certify Air movers. Action: Mike Nelson Due: 3/1 
Finalize working shift. Action: Mike Nelson, Bill Anderson Due: 2/26 This also includes 
RCT early pre-screens. 
Determine Window configuration relative to the lead and which windows are lead. Action: 
Tim Humiston Due: 2/26 
Complete Safety Plan for IWCP. Action: Garth Beers Due:3/1 Herb to determine if Maier 
wants early or at all? 
Develop Schedule. Action: All Due: 2/27 
Provide Charge Number information. Action: Herb Finkelman Due: Information for this 
week provided. By 2/20, additional information will be provided. 
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19. 

20. 

21. 
22. 
23. 

24. 
25. 
26. 
27. 

28. 
29. 

30. 

Provide Punch list of items to be resolved prior to starting construction. Action: All Due: 
2/28. Received from Don Clark, Tim Humiston, Pete Tourigny, Mary Aycock 
Check on previous asbestos approaches and develop cost comparison. Action: Mary 
Aycock Due: 3/1 
Determine who will bag out items we disassemble. Action: Herb Finkelman Due: 2/26 
Obtain most recent air test from Jack Tedaro. Action: Tim Humiston Due 3/1 
Conduct preliminary walk down of LOR0 locations and requirements. Action: Mike 
Nelson and Bill Anderson Due: 3/1 
Finalize a Pre-Kit Location. Action: Mike Nelson Due: 2/26 
Evaluate Power Requirements for the Air Movers. Action: Tim Humiston Due: 2/26 
Locate/reserve and calibrate required portable SAAMs. Action: Mike Nelson Due: 3/1 
Locate Ultra Probe 2000 and determine operational requirements. Action: Mike Nelson 
Due: 3/1 
Obtain SSOC liquid sample results. Action: Mary Aycock Due: 
Develop waste packaging sheet and request exemption from drumming < 2  pipe. Action 
Mary Aycock Due: 3/1 
Establish area staging plan for waste, air movers etc. Action: Herb, Mike, Dave Due: 

The next meeting will be February 26, 1996, 1 :00 p.m. in Building 439. 

RESPONSE REQUIREMENTS 
Team members are responsible for responding to action items listed above. 

HNF:dlu 

Distribution: 

D. 

S. 
R. 

8. 
M. 
G. 
D. 
B. 
C. 
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Clark 

Sergeson 
Williams 

Anderson 
Aycock 
Beers 
Coyne 
Garcia 
Guthrie 
Humiston 
Nelson 
Ross 
Stough 

DynCorp - 770 P. Tourigny - RMRS - T439D 

K-H -T130F 
K-H -T130F K. Bates - SSOC-441 

RMRS - T439D H. Mason - SSOC-750 
RMRS - T130F G. Trieste - SSOC-750 
RMRS - T891C 

RMRS - T764B 
RMRS - T130F 
RMRS - T I  30F 
RMRS - T764B 
RMRS - T130F 
RMRS - T439D 

T. Davidson - SSOC - 441 

RMRS - T439D File 17.402.F 


